COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/07/2008

ESTIMATE SUMMARY 12:00:10

CONTID: C14551RA-ALT ESTIMATE NO: 0021 PROG SPEC YR:2005

PCN: 14551RA-ALTB2 COFRS REPORTING CATEGORY: 2 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 381.( DAYS TIME ALLOW: 670 WORK DAYS
I 25 - Commercial to Main - NB PERCENT TIME: 56.87 ORIG TIME ALLOW: 670 WORK DAYS
PROJECT NO: IM 0251-166

I 25 - Commercial to Main - NB (ALT)
NAME OF ROAD: 125
PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR :
LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 08/07/2008 DATE TIME STARTED 12/06/2006
9002 N. MOORE RD. DATE LET 09/21/2006 DATE WORK BEGAN 12/06/2006
DATE AWARDED 11/02/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED
LITTLETON CO 80125 303-791-5642 DATE NOTICE TO PROCEED 12/06/2006

CURRENT PROJECT AMT: $ 38,973,782.33 PARTICIPATING 22,460,889.72 S 1,511,935.23
AWARD PROJECT AMT: $ 36,907,794.90 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 57.63% TOTAL EARNINGS 22,460,889.72 1,511,935.23
FUNDS AVAILABLE: $ 16,512,892.61 STOCKPILED MATERIALS 682,517.10 -88,246.58
GROSS EARNINGS 23,143,406.82 1,423,688.65

TOTAL CLAIMS: $ 0.00 RETAINAGE -553,616.92 -26,674.64
SECURITIES ENCUMBERED 388,270.19 0.00

NET EARNINGS 22,978,060.09 1,397,014.01

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 22,978,060.09 1,397,014.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,397,014.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14551RA-ALTB2 ESTIMATE RUN 08/07/2008
PROJECT: IM 0251-166 ESTIMATE NO: 0021 12:00:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 201-00000 *CLEARING AND GRUBBING 1.095 0.995
LS 0.100 14,500.00
145,000.00000 1.095 158,775.00
0010 202-00000 *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
Ls 0.000 0.00
105,000.00000 1.000 105,000.00
0015 202-00001 REMOVAL OF STRUCTURE 17.000 15.000
EACH 0.000 0.00
423.27000 15.000 6,349.05
0020 202-00033  REMOVAL OF PIPE 8.000 8.000
EACH 0.000 0.00
1,176.32000 8.000 9,410.56
0025 202-00090 *REMOVAL OF DELINEATOR 50.000 0.000
EACH 0.000 0.00
5.69000 0.000 0.00
0030 202-00195 REMOVAL OF MEDIAN COVER 18.000 0.000
SY 0.000 0.00
4.83000 0.000 0.00
0035 202-00200 *REMOVAL OF SIDEWALK 1,550.000 1,237.000
Sy 0.000 0.00
3.30000 1,237.000 4,082.10
0040 202-00203 REMOVAL OF CURB AND GUTTER 2,997.000 2,358.000
LF 0.000 0.00
3.19000 2,358.000 7,522.02
0045 202-00207 REMOVAL OF BRICK PAVERS 5,443.000 5,443.000
Sy 0.000 0.00
9.25000 5,443.000 50,347.75
0050 202-00220 REMOVAL OF ASPHALT MAT 33,265.000 21,692.920
SY 4,925.690 12,462.00
2.53000 26,618.610 67,345.08
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 762.000 0.000
Sy 0.000 0.00

8.13000 0.000 0.00
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PROJECT: IM 0251-166 ESTIMATE NO: 0021 12:00:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 3,484.000 3,484.000
SF 0.000 0.00
2.28000 3,484.000 7,943.52
0065 202-00700 *REMOVAL OF LIGHT STANDARD 26.000 24.000
EACH 0.000 0.00
346.25000 24.000 8,310.00
0070 202-00750 *REMOVAL OF LUMINAIRE 26.000 24.000
EACH 0.000 0.00
173.13000 24.000 4,155.12
0075 202-00805 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000
EACH 0.000 0.00
3,694.91000 1.000 3,694.91
0080 202-00810 *REMOVAL OF GROUND SIGN 39.000 18.000
EACH 0.000 0.00
85.34000 18.000 1,536.12
0085 202-00815 *REMOVAL OF SIGN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,613.000 1,613.000
LF 0.000 0.00
2.79000 1,613.000 4,500.27
0091 202-01300 REMOVAL OF END ANCHORAGE CMO #7 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0095 202-04001 PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
1,681.89000 0.000 0.00
0100 202-04002 CLEAN CULVERT 8.000 0.000
EACH 0.000 0.00
5,685.45000 0.000 0.00
0105 203-00000 UNCLASSIFIED EXCAVATION 43,062.000 25,279.510
cy 1,868.240 15,226.16
8.15000 27,147.750 221,254.16
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PROJECT: IM 0251-166 ESTIMATE NO: 0021 12:00:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 203-01100 PROOF ROLLING 50.000 10.000
HOUR 2.000 391.86
195.93000 12.000 2,351.16
0115 203-01500 BLADING 150.000 16.080
HOUR 0.000 0.00
152.51000 16.080 2,452.36
0120 203-01510 BACKHOE 150.000 5.000
HOUR 0.000 0.00
187.92000 5.000 939.60
0125 203-01597 POTHOLING 100.000 22.000
HOUR 0.000 0.00
327.90000 22.000 7,213.80
0130 208-00002 EROSION LOG (12 INCH) 1,762.000 1,672.000
LF 90.000 1,187.10
13.19000 1,762.000 23,240.78
0135 208-00011 EROSION BALES (WEED FREE) 240.000 0.000
EACH 0.000 0.00
159.03000 0.000 0.00
0140 208-00020 SILT FENCE 18,745.000 6,856.000
LF 212.000 572.40
2.70000 7,068.000 19,083.60
0145 208-00033 SEDIMENT TRAP 63.000 5.000
EACH 0.000 0.00
113.11000 5.000 565.55
0150 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
2,375.27000 2.000 4,750.54
0155 208-00050 STORM DRAIN INLET PROTECTION 25.000 16.000
EACH 0.000 0.00
125.17000 16.000 2,002.72
0160 208-00060 TEMPORARY SLOPE DRAIN (6 INCH) 700.000 0.000
LF 0.000 0.00
13.78000 0.000 0.00
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PCN: 14551RA-ALTB2 ESTIMATE RUN 08/07/2008
PROJECT: IM 0251-166 ESTIMATE NO: 0021 12:00:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
3,312.59000 7.000 23,188.13
0170 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.476
L S 0.076 2,160.85
28,432.20000 0.552 15,694.57
0175 208-00205 EROSION CONTROL SUPERVISOR 375.000 219.000
HOUR 12.500 1,066.25
85.30000 231.500 19,746.95
0180 210-00810 *RESET GROUND SIGN 4.000 2.000
EACH 0.000 0.00
375.50000 2.000 751.00
0185 210-02900 RELAY RIPRAP 0.000 0.000
cy 0.000 0.00
58.14000 0.000 0.00
0190 210-04010 ADJUST MANHOLE 1.000 1.000
EACH 0.000 0.00
593.82000 1.000 593.82
0195 210-04015 MODIFY MANHOLE 2.000 1.000
EACH 0.000 0.00
1,187.63000 1.000 1,187.63
0200 210-04020 MODIFY INLET 2.000 0.000
EACH 0.000 0.00
771.96000 0.000 0.00
0205 212-00006 *SEEDING (NATIVE) 18.750 2.020
ACRE 0.000 0.00
1,120.80000 2.020 2,264.02
0210 212-00032 *SOIL CONDITIONING 13.750 2.020
ACRE 0.000 0.00
4,460.45000 2.020 9,010.11
0215 213-00003 *MULCHING (WEED FREE) 18.750 0.922
ACRE 0.000 0.00
893.23000 0.922 823.56
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 213-00061 *MULCH TACKIFIER 3,582.000 275.000
1B 0.000 0.00
2.67000 275.000 734.25
0225 213-00100 *SOIL BINDER 13.000 0.610
ACRE 0.000 0.00
790.82000 0.610 482.40
0230 216-00021 *SOIL RETENTION BLANKET (CLASS 1) 9,510.000 3,786.180
sy 166.700 331.73
1.99000 3,952.880 7,866.23
0235 216-00023 *SOIL RETENTION BLANKET (CLASS 3) 10,486.000 5,013.000
SY 0.000 0.00
9.39000 5,013.000 47,072.07
0240 217-00020 HERBICIDE TREATMENT 100.000 0.000
HOUR 0.000 0.00
56.89000 0.000 0.00
0245 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.900
L S 0.000 0.00
16,840.46000 0.900 15,156.41
0250 250-00050 *MONITORING TECHNICIAN 140.000 70.500
HOUR 0.000 0.00
126.30000 70.500 8,904.15
0255 250-00100 ENVIRONMENTAL HEALTH AND SAFETY 1.000 0.000
L S 0.000 0.00
3,413.61000 0.000 0.00
0260 250-00110 *HEALTH AND SAFETY OFFICER 348.250 340.250
HOUR 0.000 0.00
176.20000 340.250 59,952.05
0265 250-00120 *MATERIAL SAMPLING AND DELIVERY 39.000 39.000
EACH 0.000 0.00
210.51000 39.000 8,209.89
0270 250-00200 MATERIAL HANDLING (STOCKPILE) 1,054.000 954.000
cy 0.000 0.00
10.64000 954.000 10,150.56
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0275 250-00210 *SOLID WASTE DISPOSAL 1,054.000 954.000
cy 0.000 0.00
48.30000 954.000 46,078.20
0280 250-00220 *HAZARDOUS WASTE DISPOSAL 152.000 151.970
cY 0.000 0.00
45.46000 151.970 6,908.56
0285 304-06000 AGGREGATE BASE COURSE (CLASS 6) 24,471.000 2,443.330
TON 667.000 14,587.29
21.87000 3,110.330 68,022.92
0290 304-06007 AGGREGATE BASE COURSE (CLASS 6) 2,870.000 0.000
cY 0.000 0.00
32.38000 0.000 0.00
0295 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 45.000 41.930
TON 0.000 0.00
604.39000 41.930 25,342.07
0300 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,867.600 1,872.030
TON 0.000 0.00
114.58000 1,872.030 214,497.20
0305 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 4,897.330 0.000
TON 0.000 0.00
120.27000 0.000 0.00
0310 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 10,732.200 0.000
GAL 0.000 0.00
4.55000 0.000 0.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 968.870 797.870
sy 171.000 9,163.89
53.59000 968.870 51,921.74
0316 412-00800 CONCRETE PAVEMENT (8 INCH) CMO 10 11,248.000 3,713.280
SY 714.600 50,936.69
71.28000 4,427.880 315,619.29
0320 412-01200 CONCRETE PAVEMENT (12 INCH) 2,289.170 2,289.170
sy 0.000 0.00
128.01000 2,289.170 293,036.65
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PCN: 14551RA-ALTB2 ESTIMATE RUN 08/07/2008
PROJECT: IM 0251-166 ESTIMATE NO: 0021 12:00:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0325 420-00000 GEOMEMBRANE (CLAY LINER) 1,240.000 0.000
sy 0.000 0.00
20.25000 0.000 0.00
0330 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 1,420.000 0.000
sY 0.000 0.00
3.06000 0.000 0.00
0335 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 383.000 54.400
sy 0.000 0.00
2.80000 54.400 152.32
0340 503-00054 *DRILLED CAISSON (54 INCH) 47.000 0.000
LF 0.000 0.00
686.49000 0.000 0.00
0345 506-00030 GROUTED RIPRAP 12.000 0.000
cy 0.000 0.00
396.69000 0.000 0.00
0350 506-00209 RIPRAP (9 INCH) 366.000 147.400
cY 0.000 0.00
135.21000 147.400 19,929.95
0355 506-00212 RIPRAP (12 INCH) 291.000 50.800
cy 0.000 0.00
153.88000 50.800 7,817.10
0360 507-00700 SLOPE AND DITCH PAVING (SPECIAL) 12.000 0.000
cY 0.000 0.00
2,164.99000 0.000 0.00
0365 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 349.000 0.000
LF 0.000 0.00
102.64000 0.000 0.00
0365 MATERIAL ALLOWANCE 240.000
LF 0.000 0.00
18.05000 240.000 4,332.00
0365 MATERIAL ALLOWANCE 109.000
LF 0.000 0.00

18.05000 109.000 1,967.45
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0370 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,213.000 436.500
LF 0.000 0.00

67.29000 436.500 29,372.09

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
Tkm 0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

19.85000 0.000 0.00

0370 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
19.85000 0.000 0.00

0375 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 688.000 325.750
LF 0.000 0.00

97.97000 325.750 31,913.73

0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000

28.50000 0.000 0.00

0375 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
28.50000 0.000 0.00

0380 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 643.500 643.500
LF 0.000 0.00

118.23000 643.500 76,081.01
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0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

39.35000 0.000 0.00

0380 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
39.35000 0.000 0.00

0385 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 236.000 149.000
LF 0.000 0.00

130.57000 149.000 19,454.93

0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00

54.50000 0.000 0.00

0385 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000
LF 0.000 0.00
54.50000 0.000 0.00

0390 603-02185  23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 109.000 89.000
PLACE)
LF 0.000 0.00

131.81000 89.000 11,731.09

0390 MATERIAL ALLOWANCE 0.000
LF 0.000 0.00
37.45000 0.000 0.00

0395 603-05015 15 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00

837.30000 0.000 0.00

0400 603-05018 18 INCH REINFORCED CONCRETE END SECTION 5.000 2.000
EACH 0.000 0.00
1,202.02000 2.000 2,404.04

0400 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00

449.00000 2.000 898.00
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0405 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
1,465.24000 0.000 0.00
0405 MATERIAL ALLOWANCE 2.000
EACH 0.000 0.00
549.00000 2.000 1,098.00
0410 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 2.000
EACH 0.000 0.00
1,928.35000 2.000 3,856.70
0410 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
749.00000 0.000 0.00
0415 603-05118 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 1.000
EACH 0.000 0.00
944.82000 1.000 944.82
0420 603-07180 *18 INCH REINFORCED CONCRETE PIPE (JACKED) 70.000 0.000
LF 0.000 0.00
386.88000 0.000 0.00
0425 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 86.000 0.000
LF 0.000 0.00
682.72000 0.000 0.00
0425 MATERIAL ALLOWANCE 30.000
LF 0.000 0.00
376.75000 30.000 11,302.50
0425 MATERIAL ALLOWANCE 56.000
LF 0.000 0.00
376.75000 56.000 21,098.00
0430 603-10150 15 INCH CORRUGATED STEEL PIPE 1,215.000 1,215.000
LF 0.000 0.00
35.22000 1,215.000 42,792.30
0435 604-00305 INLET TYPE C (5 FOOT) 6.000 3.000
EACH 0.000 0.00

2,420.06000 3.000 7,260.18
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0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,255.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,044.00000 0.000 0.00
0435 MATERIAL ALLOWANCE ESTIMATE NO. 18 ADJUSTMENT 2.000
EACH 0.000 0.00
1,044.00000 2.000 2,088.00
0440 604-00315 INLET TYPE C (15 FOOT) 1.000 1.000
EACH 0.000 0.00
6,064.81000 1.000 6,064.81
0445 604-00350 INLET TYPE C (SPECIAL) (10 FT) 1.000 0.000
EACH 0.000 0.00
11,297.50000 0.000 0.00
0450 604-00505 INLET TYPE D (5 FOOT) 3.000 2.000
EACH 0.000 0.00
2,992.18000 2.000 5,984.36
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,582.00000 0.000 0.00
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0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,582.00000 0.000 0.00
0450 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,400.00000 0.000 0.00
0450 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 2.000

EACH 0.000 0.00

1,582.00000 2.000 3,164.00
0451 604-00510 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,244.97000 1.000 6,244.97
0455 604-00515 INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

7,055.90000 0.000 0.00
0455 MATERIAL ALLOWANCE 1.000

EACH 0.000 0.00

3,418.00000 1.000 3,418.00
0460 604-13005 INLET TYPE 13 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

2,776.24000 0.000 0.00
0465 604-13010 INLET TYPE 13 (10 FOOT) 1.000 1.000

EACH 0.000 0.00

4,316.28000 1.000 4,316.28
0470 604-13505 INLET TYPE 13 (DOUBLE) (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,333.35000 0.000 0.00
0475 604-16510 INLET TYPE 16 (DOUBLE) (10 FOOT) 1.000 1.000

EACH 0.000 0.00

6,572.30000 1.000 6,572.30
0475 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00
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0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,323.00000 0.000 0.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,749.00000 0.000 0.00
0480 604-19105 INLET TYPE R L 5 (5 FOOT) 2.000 1.000
EACH 0.000 0.00
3,742.03000 1.000 3,742.03
0485 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
5,859.23000 1.000 5,859.23
0485 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,234.00000 0.000 0.00
0490 604-19205 INLET TYPE R L 10 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
6,439.55000 2.000 12,879.10
0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0490 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,744.00000 0.000 0.00
0490 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 0.000
EACH 0.000 0.00
2,241.00000 0.000 0.00
0495 604-19210 INLET TYPE R L 10 (10 FOOT) 1.000 1.000
EACH 0.000 0.00
10,401.99000 1.000 10,401.99
0495 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

2,900.00000 0.000 0.00
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0500 604-19305 INLET TYPE R L 15 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,535.12000 1.000 8,535.12
0500 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,082.00000 1.000 1,082.00
0505 604-25010 VANE GRATE INLET (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.86000 0.000 0.00
0505 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
512.00000 1.000 512.00
0505 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
2,308.00000 1.000 2,308.00
0510 604-26005 VANE GRATE INLET (DOUBLE) (5 FOOT) 2.000 0.000
EACH 0.000 0.00
4,477.10000 0.000 0.00
0510 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0510 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,887.00000 1.000 1,887.00
0510 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,887.00000 1.000 1,887.00
0510 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0515 604-26015 VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000 0.000
EACH 0.000 0.00

6,505.17000 0.000 0.00
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0515 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
4,922.00000 1.000 4,922.00
0515 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,012.00000 1.000 1,012.00
0520 604-26020 VANE GRATE INLET (DOUBLE) (20 FOOT) 1.000 0.000
EACH 0.000 0.00
12,649.28000 0.000 0.00
0520 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
7,466.00000 1.000 7,466.00
0525 604-30005 MANHOLE SLAB BASE (5 FOOT) 6.000 1.000
EACH 0.000 0.00
2,779.40000 1.000 2,779.40
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,051.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
629.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,911.00000 0.000 0.00
0525 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00

1,282.00000 0.000 0.00
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0525 MATERIAL ALLOWANCE MANHOLE SLAB BASE (5 FOOT)-EST 15 5.000
ADJUSTMENT
EACH 0.000 0.00
1,184.80000 5.000 5,924.00
0530 604-30010 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,603.98000 2.000 7,207.96
0530 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
0535 604-30015 MANHOLE SLAB BASE (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,010.19000 0.000 0.00
0535 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,749.00000 1.000 1,749.00
0540 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
6,541.20000 0.000 0.00
0540 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
3,423.50000 1.000 3,423.50
0540 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
1,216.50000 1.000 1,216.50
0545 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
5,782.99000 0.000 0.00
0550 605-83560 6 INCH PIPE UNDERDRAIN (NON-PERFORATED) 170.000 170.000
LF 0.000 0.00
15.02000 170.000 2,553.40
0555 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,244.000 0.000
LF 0.000 0.00

21.28000 0.000 0.00
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0560 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 12.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0565 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 314.000 0.000
LF 0.000 0.00
53.81000 0.000 0.00
0570 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 835.000 0.000
LF 0.000 0.00
54.44000 0.000 0.00
0575 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 493.000 0.000
LF 0.000 0.00
77.59000 0.000 0.00
0580 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
636.75000 0.000 0.00
0585 606-01370 *TRANSITION TYPE 3G 6.000 0.000
EACH 0.000 0.00
1,248.01000 0.000 0.00
0590 606-01380 *TRANSITION TYPE 3H 5.000 0.000
EACH 0.000 0.00
729.32000 0.000 0.00
0595 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 0.000 0.00
591.35000 0.000 0.00
0600 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 0.000 0.00
343.30000 0.000 0.00
0605 606-01460 *MEDIAN TERMINAL 2.000 0.000
EACH 0.000 0.00
4,024.07000 0.000 0.00
0610 606-02003 *END ANCHORAGE (NONFLARED) 5.000 0.000
EACH 0.000 0.00

2,152.28000 0.000 0.00
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0615 607-53172 *FENCE CHAIN LINK (72 INCH) 700.000 700.000
LF 0.000 0.00
17.52000 700.000 12,264.00
0620 607-60116 *16 FOOT GATE 1.000 1.000
EACH 0.000 0.00
719.47000 1.000 719.47
0625 608-00000 *CONCRETE SIDEWALK 1,315.000 527.540
sy 0.000 0.00
53.59000 527.540 28,270.87
0630 608-00010 *CONCRETE CURB RAMP 149.000 63.710
SY 6.830 668.73
97.91000 70.540 6,906.57
0635 608-00026 *CONCRETE BIKEWAY (6 INCH) 298.000 0.000
sy 0.000 0.00
53.59000 0.000 0.00
0640 608-10010 SIDEWALK DRAIN 1.000 1.000
EACH 0.000 0.00
1,706.80000 1.000 1,706.80
0645 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,159.000 54.000
LF 36.000 511.92
14.22000 90.000 1,279.80
0650 609-21023 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,931.000 1,135.000
LF 0.000 0.00
16.50000 1,135.000 18,727.50
0655 609-40021 CURB TYPE 4 (SECTION B) (EPOXY) 172.000 0.000
LF 0.000 0.00
22.76000 0.000 0.00
0660 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,557.000 0.000
SF 0.000 0.00
10.30000 0.000 0.00
0665 610-00060 *MEDIAN COVER MATERIAL (BRICK PAVERS) 3,004.000 0.000
SF 0.000 0.00

15.93000 0.000 0.00
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0670 610-00100 *MEDIAN EDGING (PATTERNED CONCRETE) 214.000 0.000
LF 0.000 0.00
16.27000 0.000 0.00
0675 612-00001 *DELINEATOR (TYPE I) 170.000 0.000
EACH 0.000 0.00
15.93000 0.000 0.00
0680 612-00002 *DELINEATOR (TYPE IT) 80.000 0.000
EACH 0.000 0.00
18.21000 0.000 0.00
0685 612-00003 *DELINEATOR (TYPE III) 10.000 0.000
EACH 0.000 0.00
20.48000 0.000 0.00
0690 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 355.000 0.000
LF 0.000 0.00
6.84000 0.000 0.00
0695 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 7,760.000 938.000
LF 1,156.000 7,907.04
6.84000 2,094.000 14,322.96
0700 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,610.000 1,587.000
LF 756.000 11,234.16
14.86000 2,343.000 34,816.98
0705 613-07000 *PULL BOX (SPECIAL) 10.000 4.000
EACH 1.000 353.84
353.84000 5.000 1,769.20
0710 613-07000 *PULL BOX (SPECIAL) (LARGE) 10.000 10.000
EACH 0.000 0.00
2,196.03000 10.000 21,960.30
0710 MATERIAL ALLOWANCE LARGE PULL BOXES 0.000
EACH 0.000 0.00
852.06000 0.000 0.00
0715 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00

66,982.74000 0.000 0.00
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0720 613-16000 *LUMINAIRE (SPECIAL) (150HPS) 4.000 0.000
EACH 0.000 0.00
661.64000 0.000 0.00
0725 613-16000 *LUMINAIRE (SPECIAL) (165W INDUCTION) 35.000 0.000
EACH 0.000 0.00
2,351.69000 0.000 0.00
0730 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 2.000 0.000
EACH 0.000 0.00
3,705.23000 0.000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 8.000 0.000
EACH 0.000 0.00
4,273.40000 0.000 0.00
0740 613-34300 *LIGHT STANDARD METAL (30 FOOT) 10.000 0.000
EACH 0.000 0.00
2,636.87000 0.000 0.00
0745 613-34350 *LIGHT STANDARD METAL (35 FOOT) 17.000 0.000
EACH 0.000 0.00
2,849.67000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 29.000 0.000
EACH 0.000 0.00
742.87000 0.000 0.00
0755 613-40012 *LIGHT STANDARD FOUNDATION SPECIAL 10.000 0.000
EACH 0.000 0.00
1,077.15000 0.000 0.00
0760 613-50100 *LIGHTING CONTROL CENTER (TYPE 1) 5.000 0.000
EACH 0.000 0.00
6,790.94000 0.000 0.00
0760 MATERIAL ALLOWANCE 5.000
EACH 0.000 0.00
5,216.02000 5.000 26,080.10
0765 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 0.000 0.00

377.33000 0.000 0.00
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0770 614-00011 *SIGN PANEL (CLASS I) 199.000 22.400
SF 0.000 0.00
18.21000 22.400 407.90
0775 614-00012 *SIGN PANEL (CLASS II) 437.000 32.800
SF 0.000 0.00
20.48000 32.800 671.74
0780 614-00013 *SIGN PANEL (CLASS III) 1,029.000 0.000
SF 0.000 0.00
23.90000 0.000 0.00
0785 614-00040 *SIGN POST (SPECIAL) 73.000 0.000
LF 0.000 0.00
73.96000 0.000 0.00
0790 614-00615 *STEEL SIGN POST (W 6X15) 30.000 0.000
LF 0.000 0.00
47.79000 0.000 0.00
0795 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 6.000 2.000
EACH 0.000 0.00
284.47000 2.000 568.94
0800 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 38.000 2.000
EACH 0.000 0.00
398.25000 2.000 796.50
0805 614-03002 *CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
3,186.03000 0.000 0.00
0810 614-07000 *MASK SIGN LEGEND 6.000 0.000
EACH 0.000 0.00
568.93000 0.000 0.00
0815 614-07105 *MODIFICATION OF SIGN LEGEND 2.000 1.000
EACH 0.000 0.00
568.93000 1.000 568.93
0820 614-41600 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00

39,825.41000 0.000 0.00
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0825 614-42000 *MONOTUBE OVERHEAD SIGN BRIDGE (20 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
43,239.02000 0.000 0.00
0830 614-80313 *BARRICADE (TYPE 3 F-C) 1.000 0.000
EACH 0.000 0.00
1,365.44000 0.000 0.00
0835 614-85005 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 18.000 0.000
EACH 0.000 0.00
4,807.50000 0.000 0.00
0840 614-85115 *IMPACT ATTENUATOR (QUADGUARD) 1.000 0.000
EACH 0.000 0.00
27,973.37000 0.000 0.00
0845 614-85125 *IMPACT ATTENUATOR (QUADGUARD) (WIDE) 1.000 0.000
EACH 0.000 0.00
44,942.07000 0.000 0.00
0850 619-10207 *20 INCH WELDED STEEL PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
341.36000 300.000 102,408.00
0855 625-00000 *CONSTRUCTION SURVEYING 1.000 0.764
LS 0.047 24,814.65
527,971.19000 0.811 428,184.64
0860 626-00000 *MOBILIZATION 1.000 0.955
LS 0.000 0.00
,500,000.00000 0.955 3,342,500.00
0861 626-00000 MOBILIZATION CMO 10 0.000 1.909
LS 0.000 0.00
21,850.00000 1.909 41,711.65
0865 627-00002 *THERMOPLASTIC PAVEMENT MARKING 9,712.000 0.000
SF 0.000 0.00
3.41000 0.000 0.00
0870 627-00003 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 21.000 0.000
SF 0.000 0.00

28.45000 0.000 0.00
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0875 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 173.250
GAL 0.000 0.00
56.89000 173.250 9,856.19
0880 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,060.000 0.000
SF 0.000 0.00
13.65000 0.000 0.00
0885 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 669.000 0.000
(TYPE I)
SF 0.000 0.00
17.07000 0.000 0.00
0890 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,142.000 0.000
SF 0.000 0.00
12.52000 0.000 0.00
0894 630-00000 FLAGGING CMO #3 635.000 635.000
HOUR 0.000 0.00
24.15000 635.000 15,335.25
0895 630-00007 *TRAFFIC CONTROL INSPECTION 380.000 268.000
DAY 19.000 1,837.68
96.72000 287.000 27,758.64
0900 630-00012 *TRAFFIC CONTROL MANAGEMENT 590.000 264.000
DAY 12.000 5,224.20
435.35000 276.000 120,156.60
0905 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 20.000 5.000
HOUR 0.000 0.00
85.34000 5.000 426.70
0910 630-80002 *FLASHING BEACON (SOLAR) 8.000 4.000
EACH 0.000 0.00
341.36000 4.000 1,365.44
0915 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 11.000 3.500
EACH 0.000 0.00
79.65000 3.500 278.77
0920 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00

96.72000 0.000 0.00
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0925 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 121.000 38.000
EACH 0.000 0.00
73.96000 38.000 2,810.48
0930 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 107.000 52.500
EACH 1.000 85.34
85.34000 53.500 4,565.69
0935 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 20.000 10.000
EACH 0.000 0.00
96.72000 10.000 967.20
0940 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 792.000 365.000
SF 0.000 0.00
15.93000 365.000 5,814.45
0945 630-80348 *CONSTRUCTION INFORMATION SIGN 4.000 1.000
EACH 0.000 0.00
568.93000 1.000 568.93
0950 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
18,092.12000 2.500 45,230.30
0955 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.500
TYPE)
EACH 0.000 0.00
2,275.74000 1.500 3,413.61
0960 630-80360 *DRUM CHANNELIZING DEVICE 220.000 110.000
EACH 0.000 0.00
45.51000 110.000 5,006.10
0965 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 15.000
EACH 0.000 0.00
56.89000 15.000 853.35
0970 630-80370 *CONCRETE BARRIER (TEMPORARY) 15,946.000 7,973.000
LF 0.000 0.00
31.50000 7,973.000 251,149.50
0975 630-80378 GLARE SCREEN (TEMPORARY) 8,775.000 4,387.500
LF 0.000 0.00

15.36000 4,387.500 67,392.00
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0980 630-80380 *TRAFFIC CONE 300.000 150.000
EACH 0.000 0.00
13.65000 150.000 2,047.50
0985 630-85115 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
24,196.21000 3.000 72,588.63
0990 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0995 700-70011 F/A PARTNERING 50,000.000 2,994.855
FA 0.000 0.00
1.00000 2,994.855 2,994.86
1000 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 8,578.630
FA 4,194.470 4,194.47
1.00000 12,773.100 12,773.10
1015 700-70021 F/A ON-THE-JOB TRAINEE 6,000.000 3,246.500
HOUR 597.500 597.50
1.00000 3,844.000 3,844.00
1020 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT (ASPHALT SMOOTHNESS) 11,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70025 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY BID ITEMS

1035 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1040 700-70034 F/A DISPUTE REVIEW BOARD 50,000.000 14,108.440
FA 0.000 0.00
1.00000 14,108.440 14,108.44
1045 700-70037 F/A CONTAMINATED SOIL 150,000.000 22,587.000
FA 0.000 0.00
1.00000 22,587.000 22,587.00
1050 700-70040 F/A RAILROAD - AMTRAK SHELTER 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70042 F/A RAILROAD FLAGGING 160,000.000 90,905.960
FA 0.000 0.00
1.00000 90,905.960 90,905.96
1060 700-70074 F/A OBTAIN POWER FROM CITY OF TRINIDAD 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 100,000.000 36,135.440
FA 0.000 0.00
1.00000 36,135.440 36,135.44
1071 900-00012 ADDED ITEM (FOOT)/ MEDIAN BARRIER BREAK 117.000 117.000
LF 0.000 0.00
41.94000 117.000 4,906.98
1541 613-00408 4 INCH ELECTRICAL CONDUIT (BORED) GALVANIZED STEEL 382.000 0.000
PIPE
LF 382.000 18,687.44
48.92000 382.000 18,687.44
1565 603-02305 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 470.000 224.000
LF 0.000 0.00

139.30000 224.000 31,203.20
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CAT NO0200 ROADWAY BID ITEMS

1570 603-10150 15 INCH CORRUGATED STEEL PIPE 18.000 0.000
LF 0.000 0.00
49.50000 0.000 0.00
1585 604-39000 MANHOLE SPECIAL 1.000 0.000
EACH 0.000 0.00
10,544.76000 0.000 0.00
1590 202-00025 REMOVAL OF DITCH LINING 140.000 140.000
LF 0.000 0.00
39.50000 140.000 5,530.00
1595 619-50480 6 INCH PLASTIC PIPE (WATER) (SPECIAL) 400.000 377.000
LF 0.000 0.00
40.19000 377.000 15,151.63

CAT 0200 CURRENT AMT $ 13,383,821.78 $ 198,703.193% 7,380,702.60

CAT NO0201 LANDSCAPING

1080 207-00205 TOPSOIL 740.000 0.000
[e)'e 0.000 0.00
15.33000 0.000 0.00
1085 210-00001 RESET STRUCTURE 8.000 0.000
EACH 0.000 0.00
166.43000 0.000 0.00
1090 212-00006 *SEEDING (NATIVE) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
2,503.31000 0.000 0.00
1095 212-00047 *SOIL PREPARATION (SPECIAL) (IRRIGATED) 3.000 0.000
ACRE 0.000 0.00
4,460.45000 0.000 0.00
1100 213-00003 *MULCHING (WEED FREE) 2.000 0.000
ACRE 0.000 0.00
893.23000 0.000 0.00
1105 213-00061 *MULCH TACKIFIER 400.000 0.000
LB 0.000 0.00

2.67000 0.000 0.00
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CAT NO0201 LANDSCAPING

1110 213-00065 *INORGANIC MULCH (1-3" RIVER COBBLE) 454.000 0.000
cy 0.000 0.00
77.38000 0.000 0.00
1115 213-00700 *LANDSCAPE BOULDER 150.000 0.000
EACH 0.000 0.00
221.88000 0.000 0.00
1120 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
27,877.79000 0.000 0.00
1125 214-00215 *DECIDUOUS TREE (1.5 INCH CALIPER) 32.000 0.000
EACH 0.000 0.00
273.09000 0.000 0.00
1130 214-00230 *DECIDUOUS TREE (3 INCH CALIPER) 15.000 0.000
EACH 0.000 0.00
477.90000 0.000 0.00
1135 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,879.000 0.000
EACH 0.000 0.00
38.69000 0.000 0.00
1140 304-04000 AGGREGATE BASE COURSE (CLASS 4) 61.000 0.000
TON 0.000 0.00
35.62000 0.000 0.00
1145 420-00200 *GEOTEXTILE (WEED BARRIER) 1,040.000 0.000
SY 0.000 0.00
2.05000 0.000 0.00
1150 507-00200 DRY RUBBLE SLOPE AND DITCH PAVING 179.000 0.000
cy 0.000 0.00
145.19000 0.000 0.00
1155 601-01000 CONCRETE CLASS B 30.000 0.000
cY 0.000 0.00
721.19000 0.000 0.00
1160 601-40000 *MASONRY VENEER 275.000 0.000
SF 0.000 0.00

13.65000 0.000 0.00
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CAT NO0201 LANDSCAPING

1165 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,425.000 0.000
1B 0.000 0.00
0.87000 0.000 0.00
1170 603-50024 24 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
103.65000 0.000 0.00
1175 622-00350 TRASH RECEPTACLE 2.000 0.000
EACH 0.000 0.00
901.80000 0.000 0.00
1180 622-20100 PRECAST COLORED CONCRETE CAP 133.000 0.000
LF 0.000 0.00
32.08000 0.000 0.00
1185 622-20200 SKATE BOARD PROTECTION 32.000 0.000
EACH 0.000 0.00
52.99000 0.000 0.00
1190 623-09900 *SPRINKLER SYSTEM (DENTENTION POND AREA) 1.000 0.000
LS 0.000 0.00
19,612.31000 0.000 0.00
1195 623-09900 *SPRINKLER SYSTEM (PURGATOIRE PARK AREA) 1.000 0.000
LS 0.000 0.00
32,051.49000 0.000 0.00
CAT 0201 CURRENT AMT $ 348,035.33 $ 0.00$ 0.00

CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1200 202-00400  *REMOVAL OF BRIDGE (NB I-25 OVER MAIN STREET) (180 1.000 1.000
FEET)
EACH 0.000 0.00
145,000.00000 1.000 145,000.00
1205 206-00100  *STRUCTURE BACKFILL (CLASS 1) 1,717.000 192.590
cy 0.000 0.00
22.90000 192.590 4,410.31
1210 206-00360  *MECHANICAL REINFORCEMENT OF SOIL 1,596.000 192.590
cy 0.000 0.00

29.58000 192.590 5,696.81
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)

1215 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 140.000 0.000
TON 0.000 0.00
120.27000 0.000 0.00
1220 503-00024 *DRILLED CAISSON (24 INCH) 220.570 220.570
LF 0.000 0.00
153.11000 220.570 33,771.47
1225 503-00030 *DRILLED CAISSON (30 INCH) 808.200 808.200
LF 0.000 0.00
216.20000 808.200 174,732.84
1230 506-00206 RIPRAP (6 INCH) 37.000 0.000
cY 0.000 0.00
76.50000 0.000 0.00
1235 515-00120 *WATERPROOFING (MEMBRANE) 868.000 0.000
sy 0.000 0.00
9.76000 0.000 0.00
1240 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 86.000 0.000
LF 0.000 0.00
257.82000 0.000 0.00
1245 601-03040 *CONCRETE CLASS D (BRIDGE) 435.000 290.000
cy 0.000 0.00
558.07000 290.000 161,840.30
1250 602-00000 *REINFORCING STEEL 22,104.000 21,328.000
1B 0.000 0.00
0.74000 21,328.000 15,782.72
1255 602-00020 *REINFORCING STEEL (EPOXY COATED) 76,086.000 48,322.000
1B 0.000 0.00
0.87000 48,322.000 42,040.14
1260 603-30018 18 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
1,693.67000 0.000 0.00
1265 603-50015 15 INCH PLASTIC PIPE 85.000 0.000
LF 0.000 0.00

64.00000 0.000 0.00
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CAT NO0300 STRUCTURE P-18-BI (NB I25 OVER MAIN ST.)
1270 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 387.000 0.000
LF 0.000 0.00
95.78000 0.000 0.00
1275 613-00100 *1 INCH ELECTRICAL CONDUIT (RIGID) 361.000 361.000
LF 0.000 0.00
15.26000 361.000 5,508.86
1280 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 790.000 630.000
LF 0.000 0.00
16.92000 630.000 10,659.60
1285 618-10000 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED) 357.000 357.000
LF 0.000 0.00
589.61000 357.000 210,490.77
1285 MATERIAL ALLOWANCE 72" PRECAST CONCRETE U GIRDERS 0.000
LF 0.000 0.00
387.31000 0.000 0.00
CAT 0300 CURRENT AMT 1,089,224.98 $ 0.00s 809,933.82
CAT NO0301 STRUCTURE P-18-BM (MAIN STREET ON-RAMP)
1290 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.700
P-18-BM)
LS 0.141  183,300.00
,300,000.00000 0.841 1,093,300.00
CAT 0301 CURRENT AMT 1,300,000.00 $ 183,300.005% 1,093,300.00
CAT NO0302 STRUCTURE P-18-BK (NB I25 OVER PURGATOIRE RIVER)
1295 202-00400 *REMOVAL OF BRIDGE (NB I-25 OVER PURGATOIRE RIVER) (318 1.000 1.000
FT
) EACH 0.000 0.00
450,000.00000 1.000 450,000.00
1300 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.650
P-18-BK)
L S 0.044 79,200.00
,800,000.00000 0.694 1,249,200.00
CAT 0302 CURRENT AMT 2,250,000.00 $ 79,200.00 % 1,699,200.00
CAT NOO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)
1305 202-00400 *REMOVAL OF BRIDGE (NB I-25 VIADUCT) (1921 FEET) 1.000 1.000
EACH 0.000 0.00
125,000.00000 1.000 125,000.00
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CAT NO0303 STRUCTURE P-18-BY (NB I25 VIADUCT)

1310 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRUCTURE 1.000 0.502
P-18-BY)
LS 0.065 786,500.00
,100,000.00000 0.567 6,860,700.00
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000
LS 0.000 0.00
98,508.43000 0.000 0.00
1310 MATERIAL ALLOWANCE 78" PRECAST U GIRDER 0.000
LS 0.000 0.00
354,025.91000 0.000 0.00
1311 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00

CAT 0303 CURRENT AMT $ 12,225,000.00 $ 786,500.00% 6,985,700.00
CAT NO0304 STRUCTURE P-18-CM (COMMERCIAL STREET OFF-RAMP)

1315 631-10000 *ALTERNATE BRIDGE DESIGN AND CONSTRUCTION (STRCUTURE 1.000 0.712
P-18-CM)
LS 0.000 0.00
,140,291.35000 0.712 811,887.44
1316 900-00006 ADDED ITEM (DOLLAR)/ CMO 6 VALUE ENG. STRAIGHT GIRDERS 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0304 CURRENT AMT $ 1,140,291.35 $ 0.00$ 811,887.44

CAT NO0305 RETAINING WALLS

1320 206-00000 STRUCTURE EXCAVATION 31,909.000 27,096.370
cYy 247.670 1,664.34
6.72000 27,344.040 183,751.95
1321 202-00001  REMOVAL OF STRUCTURE 3.000 3.000
EACH 0.000 0.00
423.27000 3.000 1,269.81
1325 206-00100 *STRUCTURE BACKFILL (CLASS 1) 70,867.000 29,945.760
cy 3,468.540 79,429.57
22.90000 33,414.300 765,187.47
1330 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 37,833.000 18,985.540
cy 1,861.000 55,048.38

29.58000 20,846.540 616,640.65
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CAT NO0305 RETAINING WALLS

1330 MATERIAL ALLOWANCE STRAPS, BOLTS, NUTS FOR MSE 22,341.458
REIFORCEMENT OF SOIL
[)'¢ -1,860.999 -8,640.62

4.64300 20,480.459 95,090.77

1330 MATERIAL ALLOWANCE 33,563.080
cYy -1,860.999 -8,640.62
4.64300 31,702.081 147,192.76

1330 MATERIAL ALLOWANCE MECH. REINF. SOIL-EST. 15 1,862.339
ADJUSTMENT
CY -1,860.999 -8,640.62

4.64300 1.340 6.22

1330 MATERIAL ALLOWANCE ADJUSTMENT EST.16 1,234.799
cY -1,234.799 -5,733.17
4.64300 0.000 0.00

1330 MATERIAL ALLOWANCE EST.NO.17 6,092.909
BOLTS,NUTS, STRAPS, PANELS, ADJUSTMENT
[)'¢ -1,861.000 -48,386.00

26.00000 4,231.909 110,029.63

1330 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000
cY 8,678.758 40,182.65
4.63000 8,678.758 40,182.65

1335 206-01781 SHORING (AREA 1) 1.000 0.095
LS 0.000 0.00

105,000.00000 0.095 9,975.00

1339 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 4,847.940 2,381.620
SY 2,466.320 14,847.25
6.02000 4,847.940 29,184.60

1340 504-04420 *PRECAST PANEL FACING 62,147.000 36,610.750
SF 4,973.290 79,572.64

16.00000 41,584.040 665,344.64

1340 MATERIAL ALLOWANCE PRECAST PANELS 0.000
SF 0.000 0.00
9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 2,538.700
SF -2,538.700 -24,701.55

9.73000 0.000 0.00
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CAT NO0305 RETAINING WALLS

1340 MATERIAL ALLOWANCE 832.000
SF -832.000 -8,095.36

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 1,621.000
SF -1,602.393 -15,591.28
9.73000 18.607 181.05

1340 MATERIAL ALLOWANCE 0.000
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE 13,238.651
SF -4,973.290 -48,390.11
9.73000 8,265.361 80,421.96

1340 MATERIAL ALLOWANCE ADJUSTMENT EST NO. 16 1,842.501
SF -1,842.499 -17,927.52

9.73000 0.002 0.02

1340 MATERIAL ALLOWANCE PRECAST PANELS EST. NO. 17 0.000
ADJUSTMENT
SF 0.000 0.00

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ESTIMATE NO.18 ADJUSTMENT 2,807.200
SF -2,807.200 -27,314.06

9.73000 0.000 0.00

1340 MATERIAL ALLOWANCE ADJUSTMENT EST. NO. 21 0.000
SF 9,622.989 93,631.68
9.73000 9,622.989 93,631.68

1345 601-03050 CONCRETE CLASS D (WALL) 1,603.860 501.530

354.78000 501.530 177,932.81

1350 602-00000 *REINFORCING STEEL 9,173.000 9,173.000
LB 0.000 0.00
0.74000 9,173.000 6,788.02

1355 602-00020 *REINFORCING STEEL (EPOXY COATED) 200,786.000 55,724.900
1B 0.000 0.00

0.87000 55,724.900 48,480.66
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CAT NOO0305 RETAINING WALLS
1360 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 679.000 679.000
LF 0.000 0.00
10.51000 679.000 7,136.29
1365 605-84000 SUBSURFACE DRAIN OUTLET 50.000 0.000
LF 0.000 0.00
23.88000 0.000 0.00
1370 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 298.000 0.000
LF 0.000 0.00
52.67000 0.000 0.00
1375 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 3,699.000 608.000
LF 12.000 1,149.36
95.78000 620.000 59,383.60
1380 609-24000 *GUTTER TYPE 2 (SPECIAL) 200.000 0.000
LF 0.000 0.00
10.53000 0.000 0.00
1385 613-00200 *2 INCH ELECTRICAL CONDUIT (RIGID) 7,438.000 608.000
LF 0.000 0.00
16.92000 608.000 10,287.36
1386 900-00006 ADDED ITEM (DOLLAR)/ CMO 9 113,939.510 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1387 900-00014 ADDED ITEM (LUMP SUM)/ CMO 9 CONTRACTOR ENGINEERING 1.000 1.000
COSTS
LS 0.000 0.00
16,000.00000 1.000 16,000.00
CAT 0305 CURRENT AMT $ 5,472,891.26 $ 143,464.965S 3,164,099.60
CAT NOO0306 RESEARCH LIGHTING
1390 613-16000 *LUMINAIRE (SPECIAL) (LED) 93.000 0.000
EACH 0.000 0.00
1,706.72000 0.000 0.00
CAT 0306 CURRENT AMT 158,724.96 $ 0.00$ 0.00
CAT NOO0307 BRIDGE REPAIR
1395 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) 607.000 607.000
SY 0.000 0.00
14.76000 607.000 8,959.32
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CAT NO0307 BRIDGE REPAIR
1400 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 266.230 266.230
sy 0.000 0.00
159.81000 266.230 42,546.22
1405 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
305.54000 0.000 0.00
1410 202-00504 REMOVAL OF EXPANSION DEVICE 481.000 481.000
LF 0.000 0.00
85.55000 481.000 41,149.55
1415 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 7.200 0.000
TON 0.000 0.00
604.39000 0.000 0.00
1420 403-33851 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-28) 716.030 716.030
TON 0.000 0.00
120.27000 716.030 86,116.93
1425 515-00120 *WATERPROOFING (MEMBRANE) 0.000 0.000
SY 0.000 0.00
9.76000 0.000 0.00
1430 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 0.000 0.000
LF 0.000 0.00
217.36000 0.000 0.00
1431 518-02100 POLYMER MORTAR END DAM CMO #3 150.320 150.320
CF 0.000 0.00
475.00000 150.320 71,402.00
1435 518-03000 SAWING AND SEALING BRIDGE JOINT 0.000 0.000
LF 0.000 0.00
39.83000 0.000 0.00
1436 518-03100 RAPID CURE SILICONE JOINT SEAL CMO #3 481.000 481.000
LF 0.000 0.00
50.00000 481.000 24,050.00
1440 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 44.520 44.520
cy 0.000 0.00
1,649.40000 44.520 73,431.29
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CAT NO0307 BRIDGE REPAIR
1445 602-00000 *REINFORCING STEEL 265.000 0.000
1B 0.000 0.00
0.74000 0.000 0.00
CAT 0307 CURRENT AMT $ 352,203.02 $ 0.00$ 347,655.31
CAT NO0308 RESEARCH CONCRETE
1331 206-00510 FILTER MATERIAL (CLASS A) 473.900 348.000
cy 125.900 7,149.86
56.79000 473.900 26,912.78
1450 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BI) 163.840 163.840
cY 0.000 0.00
476.80000 163.840 78,118.91
1455 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BK) 93.000 93.000
cy 0.000 0.00
528.17000 93.000 49,119.81
1460 601-03027 *CONCRETE CLASS D (SPECIAL) (STRUCTURE P-18-BM) 90.000 90.000
cY 0.000 0.00
537.43000 90.000 48,368.70
1465 601-03027 *CONCRETE CLASS D (SPECIAL) (WALL) 91.000 90.690
cy 0.000 0.00
519.11000 90.690 47,078.09
CAT 0308 CURRENT AMT $ 249,759.21 $ 7,149.86$ 249,598.29
CAT NO0309 P-18-CE VIADUCT
1600 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.278
BRIDGE PRELIMINARY DESIGN
LS 0.046 16,971.08
368,936.53000 0.324 119,535.44
CAT 0309 CURRENT AMT $ 368,936.53 $ 16,971.08 % 119,535.44
CAT NO0310 P-18-CL COMM ON-RAMP
1615 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.246
BRIDGE PRELIMINARY DESIGN
LS 0.079 3,381.59
42,804.97000 0.325 13,911.62
CAT 0310 CURRENT AMT $ 42,804.97 $ 3,381.59% 13,911.62
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CAT NOO0311 P-18-BL ML/PURGATORIE
1630 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.186
BRIDGE PRELIMINARY DESIGN
LS 0.114 5,729.16
50,255.77000 0.300 15,076.73
CAT 0311 CURRENT AMT 50,255.77 $ 5,729.16 $ 15,076.73
CAT NOO0312 MAIN / PURGATORIE
1645 631-10000 ALTERNATE BRIDGE DESIGN AND CONSTRUCTION ALTERNATE 1.000 0.186
BRIDGE PRELIMINARY DESIGN
LS 0.114 4,224.97
37,061.17000 0.300 11,118.35
CAT 0312 CURRENT AMT 37,061.17 $ 4,224.97 % 11,118.35
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1470 620-00002 FIELD OFFICE (CLASS 2) 3.000 2.752
EACH 0.034 748.00
22,000.00000 2.786 61,292.00
1475 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
1480 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
2,844.67000 4.000 11,378.68
CAT 0400 CURRENT AMT 94,378.68 $ 748.00 $ 89,670.68
CAT NOO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1485 202-00035 REMOVAL OF PIPE (SANITARY SEWER) 316.000 0.000
LF 0.000 0.00
17.55000 0.000 0.00
1490 603-50012 12 INCH PLASTIC PIPE (SANITARY SEWER) 671.800 671.800
LF 0.000 0.00
69.73000 671.800 46,844.61
1495 603-50018 18 INCH PLASTIC PIPE (SANITARY SEWER) 825.000 825.000
LF 0.000 0.00
96.87000 825.000 79,917.75
1500 604-30010 MANHOLE SLAB BASE (10 FOOT) (SANITARY SEWER) 2.000 2.000
EACH 0.000 0.00
5,746.97000 2.000 11,493.94
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)

1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,167.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,252.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1500 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1505 604-30015 MANHOLE SLAB BASE (15 FOOT) (SANITARY SEWER) 7.000 7.000
EACH 0.000 0.00
6,144.09000 7.000 43,008.63
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,971.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
144.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
3,907.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
1505 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,167.00000 0.000 0.00
1505 MATERIAL ALLOWANCE EST.NO.17 ADJUSTMENT 2.000
EACH 0.000 0.00

2,472.66000 2.000 4,945.32
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CAT NO0500 UTILITIES BY CONTRACTOR (SANITARY SEWER)
1510 604-30020 MANHOLE SLAB BASE (20 FOOT) (SANITARY SEWER) 1.000 1.000
EACH 0.000 0.00
6,541.20000 1.000 6,541.20
1515 619-10247 *24 INCH WELDED STEEL PIPE (JACKED) (SANITARY SEWER) 150.000 150.000
LF 0.000 0.00
512.04000 150.000 76,806.00
1516 900-00006 ADDED ITEM (DOLLAR)/ 26,730.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0500 CURRENT AMT 296,887.93 $ 0.00$ 269,557.45
CAT NOO0501 UTILITIES BY CONTRACTOR (WATER)
1520 619-06080 8 INCH DUCTILE IRON PIPE (WATER) 40.000 0.000
LF 0.000 0.00
151.48000 0.000 0.00
1525 619-50480 6 INCH PLASTIC PIPE (WATER) 14.000 0.000
LF 0.000 0.00
216.61000 0.000 0.00
1530 619-50640 8 INCH PLASTIC PIPE (WATER) 445.000 436.000
LF 0.000 0.00
116.49000 436.000 50,789.64
1535 619-50960 12 INCH PLASTIC PIPE (WATER) 83.000 75.000
LF 0.000 0.00
137.49000 75.000 10,311.75
CAT 0501 CURRENT AMT 72,341.46 $ 0.00$ 61,101.39
CAT NOO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1540 613-00401 *4 INCH ELECTRICAL CONDUIT (JACKED) (ELECTRIC) 382.000 382.000
LF -382.000 -5,684.16
14.88000 0.000 0.00
1545 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) (ELECTRIC) 856.000 690.000
LF 0.000 0.00
16.57000 690.000 11,433.30
1550 613-07026 *PULL BOX (16"X24"X12") (ELECTRIC) 8.000 0.000
EACH 0.000 0.00
1,421.39000 0.000 0.00
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CAT NO0502 UTILITIES BY CONTRACTOR (ELECTRIC)
1555 613-08110 *ELECTRIC VAULT (7'X9'X7.5') DEEP (ELECTRIC) 1.000 1.000
EACH 0.000 0.00
8,737.09000 1.000 8,737.09
CAT 0502 CURRENT AMT $ 39,976.29 $ -5,684.16 S 20,170.39
CAT NO0503 UTILITIES BY CONTRACTOR (TELEPHONE)
1560 210-04010 ADJUST MANHOLE (TELEPHONE) 2.000 2.000
EACH 0.000 0.00
593.82000 2.000 1,187.64
CAT 0503 CURRENT AMT $ 1,187.64 $ 0.00$ 1,187.64

PROJECT TOTAL CURRENT AMT $ 38,973,782.33 $1,423,688.65$% 23,143,406.75



